

## **R2D2P Workshop on Cost Estimates**

**Manila, Philippines, 30 March - 03 April 2009**

**R2D2P**

### **Instructions for participants**

**Vladimír Daniška**

**DECOM, a.s., DECONTA, a.s., Trnava, Slovak Republic**

**Field areas:****1) N-16 Decay Room****2) Cooling tower****3) Temporary waste store**

**Work to be done by participants:**

- 1) Visit their assigned field area and familiarize with its physical situation**
- 2) Formulate a plan of the activities needed to dismantle and remove the objects in their assigned area**
- 3) Use a spreadsheet to prepare a detailed work breakdown and a cost estimate**
- 4) Present a group report at the conclusion of the exercise**

**Information and tools available:**

- 1) Introductions to the field area**
- 2) Photographs of the field area**
- 3) Layout drawings of the field area**
- 4) Components lists of the field area**
- 5) Templates of some activities**
- 6) On-site inspection to review the field area personally**
- 7) Paper sheet to develop the list of activities and input data**
- 8) Excel spreadsheet for calculation of cost for 4 selected representative activities**